Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Nextel
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Sep-02
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Marilyn M. Haroutunian

Request Proj./Actual Phase | Request Proj./Actual Phase I Deployment
PSAP Date Phase | Phase | * Solution Date Phase Il Phase Il * Solution Status
Chesapeake 8/7/1999 10/30/2001 CAS 3/28/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Chesterfield 2/8/2001 10/9/2001 CAS 2/8/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Hampton 6/30/1999 3/13/2001 CAS 3/21/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Hanover 2/7/2001 10/2/2001 CAS Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Henrico 6/15/2000 3/26/2002 CAS 10/18/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed
City of Hopewell 7/26/2001 8/27/2002 CAS Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Isle of Wright 11/30/2000 5/30/2002 CAS Waiver Approved to 10/02| Hand set solution |Phase | Deployed
James City County 12/28/2000 12/5/2001 CAS 4/4/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Newport News 6/25/1999 3/29/2001 CAS 3/27/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Norfolk 6/28/1999 8/6/2001 CAS 4/1/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Portsmouth 6/16/1999 3/26/2001 CAS 3/20/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Powhatan 7/13/1999 7/15/2002 CAS Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Prince William 4/14/1999 3/18/2002 CAS 7/12/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Suffolk 6/21/1999 3/14/2001 CAS 3/26/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Virginia Beach 6/14/1999 11/4/2001 CAS 3/13/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed
York county 6/14/1999 8/7/2000 CAS 3/14/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed/Phase Il FOA in progress
Arlington 4/14/2001 TBD 7/12/2001 Waiver Approved to 10/02| Hand set solution |In progress (Phase Il)
Accomack 9/25/2001 N/A 9/25/2001 Waiver Approved to 10/02| Hand set solution |No cell sites
City of Alexandria 4/14/2001 TBD 7/12/2001 Waiver Approved to 10/02| Hand set solution |In progress (Phase Il)
City of Colonial Heights 2/28/2002 TBD CAS Waiver Approved to 10/02| Hand set solution |On Hold - PSAP
City of Fredericksburg 3/29/2002 Oct-02 CAS Waiver Approved to 10/02| Hand set solution |In progress
City of Petersburg 10/10/2001 Sep-02 CAS Waiver Approved to 10/02| Hand set solution |In progress
City of Williamsburg 2/6/2001 Oct-02 CAS Waiver Approved to 10/02| Hand set solution |In progress
Danville 9/10/2001 N/A Waiver Approved to 10/02| Hand set solution |No cell sites
Dinwiddie 10/16/2001 TBD CAS Waiver Approved to 10/02| Hand set solution [On hold - PSAP CPE
Emporia 9/17/2001 Oct-02 CAS Waiver Approved to 10/02| Hand set solution |In progress




Fairfax 4/14/2001 TBD 7/12/2001 Waiver Approved to 10/02| Hand set solution |In progress (Phase 1)

Fauquirer 9/1/2000 Sep-02 CAS Waiver Approved to 10/02| Hand set solution |Testing failed - trouble shooting problem
Gloucester 10/30/2001 TBD CAS Waiver Approved to 10/02| Hand set solution [On hold - PSAP CPE

Goochland 3/12/2002 TBD CAS Waiver Approved to 10/02 | Hand set solution |Cell sites being investigated

Greensville 3/12/2002 Oct-02 CAS Waiver Approved to 10/02| Hand set solution |In progress

Loudoun 4/14/2001 TBD CAS 7/12/2001 Waiver Approved to 10/02| Hand set solution |On hold for CAS solution

New Kent 9/17/2001 TBD CAS Waiver Approved to 10/02| Hand set solution |On hold for CAS solution

Northampton 9/25/2001 N/A 9/25/2001 Waiver Approved to 10/02| Hand set solution |No cell sites

Prince George 12/10/2001 Sep-02 CAS Waiver Approved to 10/02| Hand set solution |In progress

City of Richmond 6/29/1999 Oct-02 CAS 9/6/2001 Waiver Approved to 10/02| Hand set solution |In progress

South Hampton 8/30/2001 Nov-02 CAS Waiver Approved to 10/02| Hand set solution |In progress

Spotsylvania 9/1/2000 Oct-02 CAS Waiver Approved to 10/02] Hand set solution |Testing failed - trouble shooting problem
Stafford 7/26/2001 Sep-02 CAS Waiver Approved to 10/02| Hand set solution |In progress

Surry 11/16/2001 N/A CAS Waiver Approved to 10/02| Hand set solution |No cell Sites

Sussex 11/29/2001 Sep-02 CAS Waiver Approved to 10/02| Hand set solution |In progress

Warren 11/19/2001 N/A CAS Waiver Approved to 10/02| Hand set solution |No cell sites




	Sheet1

